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us EPA RECORDS CENTER REGION 5 

U S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

x>EPA 
EMERGENCY 
RESPONSE. 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #45 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, Citizens Energy Group 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Ritchotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
Charles Gebien, U.S EPA Region V 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keating, U S EPA Region V, ESS 
Karen Kirchner, U S. EPA Region V, LCD 
Kendall Moore, U S EPA Region V, LCD 
Susan Perdomo, U.S EPA Region V, ORC 
Gary Prichard, U S EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Carol Staniec, U S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U S EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U S Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U S EPA HQ 
Jeff Kelley, U.S. EPA 
Maupin Natalie, IDEM 
Enc Kaufman, Manon County Health Department 
Carol Ropski, U S. EPA Region V, ESS 
Jason Ravenscroft, Manon County Health Department 
Sherry Fielding, U.S. EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, Citizens Energy Group 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Carlson, Citizens Energy Group 
Emily Mack, City of Indianapolis 
Thomas Marks, U S. EPA 
Rex Osborn, IDEM 
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Gabriele Hauer, IDEM 
Max Michael, IDEM 
Jason El-Zein, U.S. EPA 
Beverly Kush, U S EPA 
Valincia Darby, Department of Interior 
John Glover, U.S. EPA 
Deirdre Wyatt, IDEM 

From: Verrneta Simon, On-Scene Coordinator 

Date: 2/28/2012 

Reporting Period: 2/20/2012-2/24/2012 

1. Introduction 

1.1 Background 

Site Number: B5YS 

D.O. Number: 

Response Authority: CERCLA 

Response Lead: PRP 

NPL Status: Non NPL 

Mobilization Date: 4/6/2011 

Demob Date: 

CERCLIS ID: INN0051050501 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notif ication: 

Reimbursable Account #: 

9/30/2010 

PRP Oversight 

Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On February 20, 2012, Midwest returned to the Site. 
• Midwest pumped water accumulated in the east bunker tank to the west bunker tank 
• EQ continued solidifying sludge inside Tank 51 with paper pulp solidification media 
• EQ hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN. 

On February 21, 2012, 0.1" of precipitation fell overnight and dunng the day. 
• Midwest was not on site. 
• EQ continued solidifying sludge inside Tank 51 with paper pulp and TerraBond solidification media 
• EQ hauled off (6) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN 
• Trihydro discharged approximately 6,000 gal of GAC system treated northeast and southeast area 

stormwater to Oil Creek. 
• OSC Verneta Simon and IDEM representatives Harry Atkinson and Ryan Groves were on site for a 

site walk. 
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• IDEM proposed using a stockpile of foundry sand from Indianapolis as a fill material. 
• IDEM proposed installing 4 piezometer wells around the perimeter of the bunker tanks and one 

downgradient of the bunker tanks towards Oil Creek. 

On February 22, 2012, Midwest demobilized a long reach excavator 
• EQ began powerwashing the interior of Tank 51. 
• EQ deconned an excavator and a mini excavator 
• Trihydro discharged approximately 20,000 gal of GAC system treated northeast and southeast area 

stormwater to Oil Creek. 
• IDEM representative Ryan Groves reported that IDEM started working on a reuse 

determination/approval letter to OSC Simon that will allow the PRP Group to use foundry sand as 
fill material 

On February 23, 2012, less that 0 1" of precipitation dunng the day 
• Midwest was not on site. 
• EQ hauled off (6) 20 cyd roll-off boxes of solidified sludge and washwater to Southside Landfill in 

Indianapolis, IN. 
• EQ continued powerwashing the interior of Tank 51. 
• EQ began deconning mix boxes. 
• Tnhydro discharged 9,730 gal of GAC system treated northeast and southeast area stormwater to 

Oil Creek. 
• Steve Jones of the Pike Township Fire Department was on site for a site walk 

On February 24, Less that 0.1" of precipitation fell overnight and during the day 
• Midwest mobilized a long reach excavator, a bulldozer, and a bobcat. 
• EQ hauled off (4) 20 cyd roll-off boxes of solidified sludge and wash water to Southside Landfill in 

Indianapolis, IN. 
• EQ finished final cleaning of Tank 51. 
• EQ continued deconning mix boxes and equipment. 
• Trihydro hauled off 2 loads (11,600 gal) of oily water from the Tank 51 secondary containment and 

pnmary separator to United Waste Water Inc.'s facility in Cincinnati, OH. 
• Tnhydro requested visual inspection of Tank 51. No product was visible on the floors or walls of 

Tank 51, and the condition was documented with photos. A disclaimer was wntten on the 
inspection sheet - "Visual inspection only Tank 51 will not be closed until confirmation wipe 
sampling indicates that it is clean." 

• The PRP Group submitted a revised Tank 51 work plan. 

The wood pulp and sawdust solidification matenals are reclaimed/recycled products. As of February 24, 
2012, approximately 15,250,000 pounds of wood pulp solidification media, 1,800 tons of sawdust 
solidification media have been used to solidify sludge Additionally, 880 tons of lime solidification media 
and 45 tons of TerraBond solidification media had been used to solidify waste sludge. 

2.1.3 Enforcement Activities, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

Waste Stream 

Oily Water 

Stormwater 

Tank 51 
Containment 

Totes and Drums 

Solidified Sludge 

Unsolidified Sludge 

Treated Stormwater 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Liquid 

Liquid 

Quantity 

4,471,416 gallons 

437,356 gallons 

452,051 gallons 

13,310 gallons 

27,160 cyd 

200 cyd 

1,048,236 gallons 

Discharge 

X 

Treatment 

X 

X 

X 

X 

X 

Disposal . 

X 
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2.2 Planning Section 
2.2.1 Anticipated Activities 

• Receive IDEM approval to use foundry sand as a ramp-building/wall stabilization/fill material for the 
bunker tanks. 

• Decide the final strategy regarding the east and west million gallon bunker tanks. 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 
U.S. EPA will provide oversight of PRP Group removal activities 

2.2.2 Issues 
None 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 
2.4.1 Narrative 
Not applicable. 

2.5 Other Command Staff 
2.5.1 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A Community Meeting is tentatively planned for February or March 2012. 

3. Participating Entities 
3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating Agencies 
Marion County Health Department 

4. Personnel On Site 
START Contractor 
Trihydro 
Midwest (subcontractor to Trihydro) 
EQ (subcontractor to Tnhydro) 
Roger Ward Engineering (subcontractor to Tnhydro) 
AVS (subcontractor to Trihydro) 
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5. Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
QMP - Quality Management Plan 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
US EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/report 
For additional information, please refer to the US EPA lead removal action website at www epaosc org/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at wvyw epaosc org/esi 
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